
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:25 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 061 Date: 14-Feb-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 524

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

1. ABF crew started disassembling the Manitowoc Crane.

ABF Crews:
· Hernandez, Roberto (IWJ)
· Hernandez, Walter (IWJ)
· Kubala, Jerry (IWF)
· Rios, Gabriel (IWJ)
· Calzascia, Jonny (IWJ)
· Bill, Azger (IWJ)
· Garcia, Rihard (IWJ)

Equipments: LIEBHERR LR 1300, and its Operator
Forklift, Operator: Ross, Scotty
The rental trucks for hauling the crane pieces.

SCAFOLDING AND HINGE K FRAMING

2. ABF crews were involved mostly in solving the water leakage problem by caulking on both the East and
West sides.
3. In the afternoon Jason Gramlick from METS, checked the west side framing for any opening with
BORESCOPE, it was observed that ABF has dumped a powder named “EMACO 503” which stops flowing 
of water. Alex Schmit and Mat Bruce were also present in the testing process. Apparently 75% to 80% of
the bucket has been dumped into the framing.

ABF Crews:
· Gary Pene
· Jasmin Goranyac
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